


01 Neubau Forschungszentrum

Berechneter Mittelabfluss (EUR ohne USt.)



2016	01/2016	02/2016	03/2016	04/2016	05/2016	06/2016	07/2016	08/2016	09/2016	10/2016	11/2016	12/2016	
Summe	11.258.007	542.495	696.100	690.604	1.005.921	1.343.500	1.221.157	1.651.848	1.298.469	1.254.189	1.141.541	248.966	163.217
200 Vorbereitende Maßnahmen	20.196	20.196											
300 Bauwerk - Baukonstruktionen	4.174.902	189.359	261.250	310.706	582.325	661.618	366.984	623.024	708.724	194.447	58.951	151.262	66.250
400 Bauwerk - Technische Anlagen	4.885.089	244.708	311.452	311.452	347.908	267.001	447.373	612.645	479.200	935.286	914.058	14.006	0
500 Außenanlagen und Freiflächen	369.209	0	15.590	16.308	16.308	56.788	56.788	61.984	56.788	56.788	718	0	31.150
600 Ausstattung und Kunstwerke	16.920									0	0	16.920	0
700 Baunebenkosten	790.234	88.232	107.808	52.138	59.380	57.657	49.575	53.757	53.757	67.668	67.668	66.778	65.818
900 Unvorhersehbares	1.001.458		0	0	300.437	300.437	300.437	0	0	100.146			